

Revised Phase 3 and Phase 4 Timeline

Working-day schedule following formal brand approval. Prepared as an approximate client overview; dates may shift with approval, feedback, revision, production, or external-team dependencies.

SCHEDULING ASSUMPTION	Brand approval: Tuesday, 1 September 2026
WORKING-DAY RULE	The first Phase 3 workstream requires one full working week. Weekends are excluded.

Phase 3 - Marketing and Launch Support

Workstream	Working dates	Target	Scope
P3.1	2-8 Sep	8 Sep	Social Media Strategy and Content Calendar
P3.2	2-8 Sep	8 Sep	Video and Photography Direction
P3.3	9-15 Sep	15 Sep	Launch Campaign Assets
P3.4	9-15 Sep	15 Sep	Launch Video Storyboarding
P3.5	16-25 Sep	25 Sep	Photography and Videography Production
P3.6	28 Sep-2 Oct	2 Oct	Guided Marketing Asset Handover
P3.7	5-7 Oct	7 Oct	Launch Execution Consultancy
P3.8	8 Oct	8 Oct	Phase 3 Completion and final review

Phase 3 Payment Triggers

Date	Payment trigger
2 September	Phase 3 commencement following formal brand approval and visual-identity sign-off.
2 October	Delivery of marketing-support materials and completion of the guided asset walkthrough.
8 October	Formal Phase 3 completion and delivery of the agreed Phase 3 scope.

Phase 4 - Optional Activation

PHASE 4	Optional Marketing and Advertising Activation
PROPOSED TIMING	From 9 October 2026, within the Q4 launch window, subject to external-team confirmation.
SCOPE	Experiential and in-store activations; launch-event and influencer support; paid social content; advertising photography or repurposed Phase 3 footage; minor production adjustments; paid-media planning; optional PR amplification.
PAYMENT TRIGGER	Approval of the optional activation scope and appointment of the external execution team. Phase 4 payment terms are to be agreed separately with that team.

Client note

Following approval of the brand, one full working week is required for the initial Phase 3 strategy and creative-direction work. The revised Phase 3 schedule therefore runs from 2 September to 8 October 2026. Optional Phase 4 activation may begin from 9 October as part of the Q4 launch window. No payment amounts are included in this schedule.