

Revised Phase 3 Timeline

Working-day schedule following formal brand approval. Prepared as an approximate client overview; dates may shift with approval, feedback, revision, production, or external-team dependencies.

SCHEDULING ASSUMPTION	Brand approval: Tuesday, 1 September 2026
WORKING-DAY RULE	The first Phase 3 workstream requires one full working week. Weekends are excluded.

Phase 3 - Marketing and Launch Support

Workstream	Working dates	Target	Scope
P3.1	2-8 Sep	8 Sep	Social Media Strategy and Content Calendar
P3.2	2-8 Sep	8 Sep	Video and Photography Direction
P3.3	9-15 Sep	15 Sep	Launch Campaign Assets
P3.4	9-15 Sep	15 Sep	Launch Video Storyboarding
P3.5	16-25 Sep	25 Sep	Photography and Videography Production
P3.6	28 Sep-2 Oct	2 Oct	Guided Marketing Asset Handover
P3.7	5-7 Oct	7 Oct	Launch Execution Consultancy
P3.8	8 Oct	8 Oct	Phase 3 Completion and final review

Phase 3 Payment Triggers

Date	Payment trigger
2 September	Phase 3 commencement following formal brand approval and visual-identity sign-off.
2 October	Delivery of marketing-support materials and completion of the guided asset walkthrough.
8 October	Formal Phase 3 completion and delivery of the agreed Phase 3 scope.

Client note

Following approval of the brand, one full working week is required for the initial Phase 3 strategy and creative-direction work. The revised Phase 3 schedule therefore runs from 2 September to 8 October 2026. Dates are approximate and depend on timely approvals, consolidated feedback, production coordination, and access to required materials. No payment amounts are included in this schedule.